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E Document Title & Information Draff 1.0 2o 2 3 RTCs ‘.O Draft me“ to Final 1.0 Comments
E=S Agencies Date Due | E | Agencies Agencies Agencies
EREE
z
CERCLA, Petroleum, and Radiological Reports
Basewide
rlliadiological Heaith and Safety Survey
1 RPM: Leo Larson 04/29/20 | v § 06/15/20 |v |viv v TBD. 07/30/20 v 820
PM: Lisa Bercik, Aptim
Preliminary Assessment for PFAS
2 IRPM: Sean-Ryan McCray 12115/20 8D TBD TBD TBD FFA Document
PM: Michele Zych, Wood
Parcel B
ﬁladiological Rework Work Plan
T IRPM: Sean-Ryan McCray 1102720 TBD TBD TBD TBD FFA Document
PM: Brett Womack, Gilbane
I-RACR - IR26
2 IRPM: Liz Roddy 01/04/21 02/19/21 TBD 04/06/21 05/10/21 FFA Document
PM: Katy Robinson, Wood
Parcel C
IRadiological Rework Work Plan
TOIRPM: Sean-Ryan McCray 12107120 BD TBD TBD BD FFA Document
PM: Brett Womack, Gilbane
FRAWP Phase Ill - RU-C1, C2, C4, and C5
2 RPM: Sharon Ohannessian 05/11/20 v § O7/27/20 |w |w|v v TBD C1/19/21 03/05/21 FFA Document
PM: Frank VanAistine, Gilbane
[-RACR Phase | - RU-CY, C2 C4 and C5
3 IRPM: Sharon Ohannessian 06/25/20 v § 09/21/20 |v |wlv v TRD 11/06/20 12/08/20 FFA Document
PM: Mitra Fattahipour, ECC
IRAMR - RU-C1,C2,C4, and C5
4 IRPM: Sharon Ohannessian 1123120 12/23/20 NA NA 12/28/20
PM: Mitra Fattahipour, ECC
Parcel D-1
IRACR - Phase |l Durable Cover
T RPM: Leslie Howard 04/10/19 | v 07/27/20 | » |v|wi¥ TBD 11/27/20 01/15/21 FFA Document
PM: Lisa Bercik, Aptim
fRevised LUC RD FFA Document; Hold
2 [RPM: Dennis Rourke 06/30/20 |~ HOLD TBD TBD TBD requested by EPA on
PM: CES/ERRG, Dan Lohr 712120
Explanation of Significant Differences FFA Document; EPA
3 [RPM:__ Dennis Rourke 06/10/20 | v { 09/09/20 | |w|v|v] TBD BD TBD e oo
PM: Innovex-ERRG 10/26/20
Parcel E
ﬁladiological Rework Work Plan
RPM: Sean-Ryan McCray 1HA6120 TBD TBD TRD TBD FFA Document
PM: Matt Long, ECC Insight
Sanitary Sewer/Storm Drain Execution Flan
2 Ve SeanRyan Metray 116720 D TBD TBD TBD FFA Document
PM: TBD
Parcel E-2
RACR - Revetment, Upland Slurry Wall, and
. |Grading 9/10/2020 9/10/2020 N
! RPM: Leslie Howard 12/17/19 v i 03/06/20 |v |viv 10/23/20 v 16793/20 v T125/20 FEA Document
PM: Nels Johnson, Aptim
Parcel F
[Record of Decision
1 RPM: Sharon Ohannessian 08/13/18 |w§ 12/10/18 |v |v v v § 03/05/19 |~ 063/25/19 v i 12/16/20 FFA Document
PM: Mitra Fattahipour, ECC
2 |RPM: _ Sean-Ryan McCray 08/25/20 |« | 11/18/20 8D 12/31/20 02/03/21 FADoCuTe oy
PM: Lisa Bercik, Aptim
iSubmaurine Pens Scoping Survey Report
3 IRPM: Sean-Ryan McCray 06/05/20 | v § 08/28/20 | v |+ 10/26/20 | » 16126120 v 111730720 FFA Document
PM: Lisa Bercik, Aptim
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Parcel D-2, UC-1, UC-2, UC-3
IRadiologicaI Rework Work Plan
1 03/12/20 |+« § 06/05/20 |~ | ¥ TBD TIAS20 12/21/20 FFA Document
RPM: Sean-Ryan McCray
PM: Nels Johnson, Aptim
. Produs:non or review of document is LUC = Land use control
complete.
X Received notification of no comments or NA = Not applicabie
comments deferred to other agency. PM = Proiect manager
DTSC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedial action completion report

RAWP = Remedial action work plan

FS = Feasibility study
TBD = To Be Determined

FSS = Final status survey
Reporifitieshighlighted in vellow:have areqguested
expeditedreview period

Repor files highlighted in gray have been finared
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